
Stimulus Project Tracker for Louisville, Jefferson County: Water and Flood Protection (WF) Work Team

On Target 

Slightly off schedule and has issues for discussion 

Seriously off schedule or deadline missed

Information not received by Louisville at Work Team

Project not started

Complete

Not applicable

Total $9,173,200 
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Actual 
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Spent Start Date End Date Status

What we have accomplished and what we plan to 

accomplish

WF.1.0

Metropolitan Sewer 

District

Western Flood Pump 

Station Replacement: Full 

replacement of seven 

pumps and revamp 

electrical service and 

emergency power to the 

station. TBD TBD $5,000,000 $5,000,000 $0 10/1/2009 12/31/2011  

The project has been bid.  Hall Contracting of 

Kentucky Inc. & GRW Engineers will design and 

build the project. MSD has negotiated a 

construction cost limit with the contractor.  The 

project is at the 75% design stage. The MSD Board 

approved a change order to allow staff to negotiate 

and execute an agreement with L.G.&E/EON to 

provide backup feed transmission lines and to 

acquire the necessary easements.  This project has 

a total cost of $17.5 million dollars. 

WF.2.0

Louisville Water 

Company

Water-I64 Transmission 

Main & Pumping Station: 

Construct 5.4 miles of 

transmission main along I-

64 to provide regional water 

service to eastern Jefferson 

county 6.45 34 $4,173,200 $4,173,200 $1,460,217 

Phase I Pipe 

- 10/1/09  

Phase II - 

BPS& Tank 

2-1-2010

Phase I Pipe 

- 12/15/10  

Phase II 

BPS & Tank 

7-6-2011  

Phase I of the project includes the installation of 

28,547 feet of 36-inch steel water main.  The pipe 

has been received and 3,860 feet have been 

installed to date. Installation of the 36-inch water 

main continues.  Phase II of the project includes the 

installation of a 15 MGD Booster Pump Station and 

a 1.5 MG Elevated Water Storage Tank.  The 

contractor on Phase II of the project has excavated 

approximately 75% of the rock for the Booster 

Pump Station foundation and has poured the 

foundation for the Elevated Water Storage Tank. 

The Phase II contractor will continue with 

fabrication of the tank's steel components and 

installation of the Booster Pump Station foundation  

The total Phase I and Phase II project value is 

$17,518,807
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